

M-207
09639101

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy



050001

Department of Energy

Field Office, Oak Ridge
P.O. Box 2001
Oak Ridge, Tennessee 37831— 8723

October 28, 1992

Mr. Jeffrey Gratz
Federal Facilities Section
U.S. Environmental Protection Agency
Region II
Jacob K. Javits Federal Building
New York, New York 10278

Dear Mr. Gratz:

QUARTERLY REPORTS FOR THE MAYWOOD AND WAYNE SITES

The purpose of this letter is to transmit to you the quarterly reports for the Maywood and Wayne sites as required by Section XX(A) of the Federal Facility Agreement for each site. Also enclosed are draft summary data tables from the Wayne site remedial investigation as you requested. If you have any questions or need additional information, please contact me at FTS (615) 576-5724.

Sincerely,

A handwritten signature in cursive script that reads "Susan M. Cange".

Susan M. Cange, Site Manager
Former Sites Restoration Division

Enclosures

QUARTERLY REPORT FOR THE MAYWOOD SITE
FEDERAL FACILITY AGREEMENT REQUIREMENT XX(A)

Reporting Period 7/1/92 - 9/30/92
Report Date: 10/16/92

I. GENERAL INFORMATION

None

II. FFA COMPLIANCE

The bi-monthly project managers meeting (via conference call) was held on August 6 in accordance with Section XIV(E) of the FFA.

III. ON-SITE ACTIVITIES

Gravel has been placed over the cover around the base of the interim storage pile as an additional source of ballast.

IV. ENVIRONMENTAL DOCUMENTATION

The formal draft of the RI Report was submitted to EPA on June 25 with comments being returned to DOE on August 21. This document is scheduled to be reissued to EPA as a draft final on October 19.

Comments on the informal draft of the Baseline Risk Assessment were received from EPA on July 9. The formal draft of this document was issued to EPA on September 28.

The Feasibility Study-Environmental Impact Statement/Proposed Plan was issued for EPA review as an informal draft on July 31; comments were received from EPA on September 8.

On August 24, an addendum to the FSP for Westerly Brook was issued to EPA; the document was approved by EPA on October 1.

On September 30, an addendum to the FSP to address groundwater contamination was issued to EPA for review.

V. PLANNED SIGNIFICANT EVENTS

After approval of the groundwater FSP addendum, DOE will develop a schedule to implement both the groundwater and Westerly Brook FSP addendums.

VI. ISSUES/RESOLUTIONS

None

QUARTERLY REPORT FOR THE WAYNE SITE
FEDERAL FACILITY AGREEMENT REQUIREMENT XX(A)

Reporting Period 7/1/92 - 9/30/92
Report Date: 10/16/92

I. GENERAL INFORMATION

None

II. FFA COMPLIANCE

The bi-monthly project managers meeting (via conference call) was held on August 6 in accordance with Section XIV(E) of the FFA. The only significant item of discussion was the submittal of draft data from the RI, which is included with this report as required by Section XXIII(b) of the FFA.

III. ON-SITE ACTIVITIES

Following the recent remedial investigation activities, DOE identified a data gap related to the extent of radiological contamination beneath the WISS parking lot. An addendum to the Wayne Site Field Sampling Plan was prepared and approved by EPA. Field work began on July 21 and was completed on July 24.

Gravel was placed over the cover around the base of the interim storage pile as an additional source of ballast.

IV. ENVIRONMENTAL DOCUMENTATION

Work continues on the remedial investigation report for the Wayne site by the Environmental Studies Contractor. The current schedule will have the informal draft of the document to EPA for review approximately two months ahead of the FFA target date.

Work has also begun on the Wayne site Baseline Risk Assessment and the FS-EIS/Proposed Plan.

V. PLANNED SIGNIFICANT EVENTS

A meeting is scheduled for October 14 with Wayne and Pequannock township officials to discuss the possibility of conducting interim removal actions at the 6 residential properties where radioactive contamination has been detected above DOE cleanup guidelines. If removal actions are approved by officials from both townships then the contaminated soil will be stored on the WISS.

VI. ISSUES/RESOLUTIONS

None