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Department of Energy 
Oak Ridge Operations Office 

P.O. Box 2001 
Oak Ridge, Tennessee 37831-8723 

- May 22, 1995 

_- 
Mr. Mark Guarino. Chairman 
Tri-Borough and County Thorium Coalition 
Bergen County Department of Health Services 
327 Ridgewood Avenue 
Paramus. New Jersey 07652 

Dear Mr. Guarino: 

- 

- 

MAYWOOD SITE - PHASE I VICINITY PROPERTY REMEDIAL ACTION 

This letter is a followup to the meeting of February 8, 1995. in which the 
Department of Energy's (DOE) remedial action sequencing of the Maywood site 
Phase I vicinity properties was discussed. 

- 

- 

As you may recall, the Phase I remedial action: which includes 31 residential 
pro erties, 
rig t: 

3 parks, a fire station, an undeveloped lot. and possibly an I-80 
t of way: calls for excavation of contaminated materials above 5 pCi/g 

with transportation of this waste to an offsite (out-of state) disposal 
facility. Due to budget constraints, the cleanup efforts for these 37 
properties is expected to take several years to complete. 

_- 

- 

- 

_- 

As we agreed in our meeting, we have sequenced the cleanup effort for these 
properties. This sequencing was based on several factors such as proximity of 
pro erties to one another, costs, land use, construction demands, etc. The 

'I enc osed drawing (3 copies included) shows the locations of these properties, 
along with a table in the order which we propose to proceed with the cleanup. 

As we discussed, we hope to start the cleanup effort in October 1995. assuming 
no budget impacts on this work. Due to weather conditions likely impacting 
construction efforts, we will only be able to complete a couple of properties 
prior to winter. We then plan to restart our cleanup efforts in the spring of 
1996 and continuing until our allotted funding is depleted. 

- 

We chose the Lodi properties on Avenues B. C. and E first because of technical 
and construction considerations. For example, because the properties lie 
"uphill" of the main thorium contamination pathway (which was the former Lodi 
Brook). there is virtually no potential for recontamination. After completing 
these properties, we propose to start on the Long Valley properties in Lodi 
and progress southward down the main path of contamination. 
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- 

- 

If you have any additional suggestions to improve our work sequence, or if the 
TBCTC has any other requirements that we should consider. please inform me as 
soon as possible. Receiving your input by mid-June will allow us to complete 
our design and planning efforts in time to start work in October. If you have 
any questions, please feel free to call me at (615) 241-6344 or Mr. Mike 
Redmon of Bechtel at (615) 576-4718. We would also be happy to meet with the 
TBCTC to discuss this issue if you would like. 

!J 
d 

n Michael Japp. Si &nager 
ormer Sites Restora 4 ion Division 

Enclosure 
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