

M-187
086079 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy

Oak Ridge Operations

memorandum

DATE:

REPLY TO

ATTN OF: EW-93

SUBJECT: DOCUMENTING BI-MONTHLY PROJECT MANAGERS MEETING WITH JEFF GRATZ

TO: File

On February 12, 1992, Jeff Gratz, Steve Liedle, and I conducted our bi-monthly project managers meeting in accordance with Section XIV,E, of the FFA via telephone for the Maywood and Wayne sites. Topics discussed during the call included: (1) Documentation requirements for closeout of the time-critical removal action conducted at 90 Avenue C. DOE indicated its belief that all EPA requirements have been met with the exception of a final report. DOE described a post-remedial action report (PRAR) and indicated its intent to satisfy the requirement for a final report with the PRAR. EPA was in general agreement and indicated that they would get back to DOE after reviewing the NCP if, in their opinion, there were any additional requirements. (2) Support to the Stepan RI trenching effort. DOE indicated its intent to support the trenching effort by supplying equipment, labor, and HP expertise and that the tentative start date for this work is mid-March.

