

M-199
09246101

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy
Oak Ridge Field Office**memorandum**

DATE: July 30, 1992

REPLY TO
ATTN OF: Cange, EW-93SUBJECT: DOCUMENTATION OF BI-MONTHLY PROJECT MANAGERS MEETING FOR MAYWOOD AND
WAYNE SITES

TO: File

On June 9, 1992 Jeff Gratz and I conducted our bi-monthly project managers meeting, in accordance with Section XIV.E of the FFA, via telephone for the Maywood and Wayne sites. Topics discussed during the telephone call included the following. (1) Releasing Maywood RI data to the Stepan Company. EPA would like to send some RI analytical data to Stepan to add support for an EPA request of additional work (to be conducted by Stepan). I agreed to discuss this request with my management and will respond within the week; initial reaction is that there is no problem, providing certain precautions are taken. (2) Status of Maywood RI/FS documentation and Wayne workplan addendum. Schedules were reviewed and progress discussed. EPA indicated that they have some concerns with the Maywood BRA (e.g., ecological risk assessment and COC's). (3) Status of Wayne RI data. DOE and EPA agreed that rather than sending the raw data with the quarterly report, EPA will wait to receive summary tables, when they are available.