

M-232
101055 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy



Department of Energy

Field Office, Oak Ridge
P.O. Box 2001
Oak Ridge, Tennessee 37831—8723

February 26, 1993

Mr. Jeffrey Gratz
Federal Facilities Section
U.S. Environmental Protection Agency
Jacob K. Javitz Federal Building
26 Federal Plaza
New York, New York 10278

MAYWOOD SITE -- MAYWOOD FS-EIS AND PROPOSED PLAN - EXTENSION OF SCHEDULE FOR SUBMITTAL OF EPA DRAFT FINAL

Dear Mr. Gratz:

In accordance with Section XIV.G.6 of the Federal Facilities Agreement (FFA) for the Maywood site, this letter shall serve as notice that DOE is extending the schedule for delivery of the draft final FS-EIS and Proposed Plan by an additional twenty days per the terms outlined in the FFA.

DOE is aggressively pursuing delivery of this document within the original 60-day schedule, which would require delivery to EPA by April 2, 1993. However, in order to effectively address groundwater in the next draft of these documents, as requested by EPA, additional time may be necessary. If the additional 20 days is utilized, delivery to EPA would be necessary by April 22, 1993.

If you have any questions please contact me at (615) 576-5724.

Sincerely,

A handwritten signature in cursive script that reads "Susan M. Cange".

Susan M. Cange, Site Manager
Former Sites Restoration Division