

M-249
103414 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy



103414

32-343

Department of Energy

Field Office, Oak Ridge

P.O. Box 2001

Oak Ridge, Tennessee 37831—8723

April 27, 1993

Mr. Jeffrey Gratz
Federal Facilities Section
U. S. Environmental Protection Agency
Region II
26 Federal Plaza
Jacob K. Javitz Federal Building
New York, New York 10278

Dear Mr. Gratz:

MAYWOOD AND WAYNE SITES - QUARTERLY REPORTS AS REQUIRED BY THE FEDERAL FACILITY AGREEMENTS

The purpose of this letter is to transmit the quarterly reports for the Maywood and Wayne sites as required by Section XX(A) of the Federal Facility Agreement for each site. If you have any question or need additional information, please contact me at (615) 576-5724.

Sincerely,

A handwritten signature in cursive script that reads "Susan M. Cange".

Susan M. Cange, Site Manager
Former Sites Restoration Division

Enclosure

QUARTERLY REPORT FOR THE MAYWOOD SITE
FEDERAL FACILITY AGREEMENT REQUIREMENT XX(A)

Reporting Period: 1/1/93 - 3/31/93
Report Date: April 26, 1993

I. GENERAL INFORMATION

On January 21, an availability session was held to discuss the environmental monitoring process. Also on January 21, a meeting with the Tri-Borough and County Thorium Coalition was held to discuss the status of the Maywood Feasibility Study.

The *FUSRAP Update* newsletter was sent on February 16 to approximately 200 local residents, public officials, and media.

An availability session was held on February 22 to discuss cleanup and disposal alternatives being evaluated for the site.

A tour of the site was given on February 23 in response to request by local residents.

On March 24, an availability session was held to discuss the results of the Maywood Remedial Investigation Report.

II. FFA COMPLIANCE

The annual report was sent to EPA on January 26 in accordance with section XX(B) of the FFA.

The bi-monthly project managers meeting (via conference call) was held on February 9 in accordance with Section XIV(E) of the FFA.

III. ON-SITE ACTIVITIES

Installation of the MISS onsite wells for groundwater sampling began on March 29. Work was terminated after efforts to obtain access to offsite properties failed. Four wells were completed.

IV. ENVIRONMENTAL DOCUMENTATION

The Final Maywood Remedial Investigation Report was placed in the Administrative Record file on February 10.

The draft final of the Baseline Risk Assessment was issued to EPA on January 28; comments were returned on March 1; and the draft final document incorporating comments was issued to EPA on March 30.

Comments on the Feasibility Study-Environmental Impact Statement/ Proposed Plan were received from EPA on February 1.

The Post-Remedial Action Report for the time-critical removal action at 90 Avenue C, Lodi, New Jersey, was published on March 30.

V. PLANNED SIGNIFICANT EVENTS

A presentation to 400 students will be held on April 14, Earth Day, to discuss the Maywood site, environmental radiation, and careers in environmental engineering.

An availability session is scheduled for April 29 to discuss the results of the Maywood Baseline Risk Assessment (BRA). The Maywood BRA will be placed in the Administrative Record file prior to the availability session.

VI. ISSUES/RESOLUTIONS

The owners of the offsite properties terminated negotiations with DOE for access to the properties where groundwater monitoring wells are being installed. We will continue to work on obtaining access and to resolve where investigation derived waste will be stored. EPA will be kept abreast of our progress.