

M-299
112797 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy

Oak Ridge Operations

memorandum

DATE: January 26, 1994

REPLY TO
ATTN OF: EW-93:Cange

SUBJECT: **DOCUMENTATION OF BI-MONTHLY PROJECT MANAGERS MEETINGS**

TO: PDCC File:

Bi-Monthly Project Managers Meetings were held with Jeff Gratz on October 8 and again on December 14, 1993. The following is a list of topics discussed at each of these meetings.

October 8, 1993

- Maywood Dispute
 - EPA will be writing their decision now that Oct. 5 has come and gone.
- Wayne Document Schedule
 - BRA will be delivered November 18
 - FS will be delivered October 29
 - PP will be delivered November 30
- Onsite Activities
 - DOE plans to collect additional samples from Sheffield Brook during EM in response to EPA comments on the FS.

December 14, 1993

- Maywood Dispute
 - Review of next steps after Guimond & Muszyniski meeting
- Plans for radon testing in Maywood
 - Schedule is to test in Feb.
 - Plan will be sent in Jan.
- Wayne Document Schedule
 - DOE can expect EPA comments on the FS in December and the PP in January.

January 26, 1994

- Wayne FS

- EPA will not trigger dispute on the cleanup standards in this draft. Comments will be made and if not addressed then dispute will be triggered on the draft final.



Susan M. Cange, Site Manager
Former Sites Restoration Division