

M-308

114417 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy

Oak Ridge Operations

memorandum

DATE: March 15, 1994

REPLY TO
ATTN OF: EW-93

SUBJECT: MAYWOOD AND WAYNE SITES - FEBRUARY BI-MONTHLY PROJECT MANAGERS MEETING

TO: File

On Wednesday, February 9, Jeff Gratz and I held our bi-monthly project managers meeting via telephone. Topics discussed included: DOE plans for VORCE and the objectives of the testing program, EPA's experience with VORCE at Montclair; revised remedy for the Wayne site (Jeff indicated that EPA would support in concept Alternative 4; however, he wanted clarification that there would not be a delay in time between Phase I and II), and status of the Maywood dispute (DOE is waiting for EPA's proposed draft language). Also discussed was the fact that Jeff and I need to renegotiate the remaining schedule once the dispute is resolved.



Susan M. Cange, Site Manager
Former Sites Restoration Division