

M-321
116128 01

Formerly Utilized Sites Remedial Action Program (FUSRAP)

ADMINISTRATIVE RECORD

for Maywood, New Jersey



U.S. Department of Energy

United States Government

Department of Energy

Oak Ridge Operations

memorandum


DATE: May 6, 1994

REPLY TO
ATTN OF: EW-93:Cange

SUBJECT: MAYWOOD AND WAYNE SITES - DOCUMENTATION OF APRIL 18 BI-MONTHLY PROJECT MANAGERS MEETING

TO: File

The purpose of this memorandum is to document the bi-monthly project managers meeting between Jeff Gratz and myself on Monday, April 18. The meeting focused primarily on the Maywood and Wayne CERCLA documentation. The schedule for submittal of the Maywood feasibility study and proposed plan and the revised Wayne proposed plan is April 21. Final comments on the Wayne documents are due April 27; comments on the Maywood documents are due May 16. Verbal comments were received from Jeff on the Maywood proposed plan. These comments will be incorporated before issuing to EPA on April 21.



Susan M. Cange, Site Manager
Former Sites Restoration Division