
,L 

L 
I L- 

L 
L 
L 
L 
L 
I 
L 

L 
‘1 
L 
I L 
L 
L 
L 

,L 
! 

.I 

Formerly Utilized Sites Remedial Action Program (FUSRAP) 
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Department of Energy ., r I: 1. 
Oak Ridge Operations Office 

P.O. Box 2001 
Oak Ridge, Tennessee ~831-8723 

August 16, 1996 

_- 

-- 

Angela Carpenter, Project Manager 
U.S. Environmental Protection Agency 
Region II 
290 Broadway, 18th Floor 
New York, New York 10007-1866 

Dear Ms. Carpenter: 

MAYWOOD SITE - REMEDIAL ACTION PLANS FOR INTERSTATE 80 EASTBOUND 
RIGHT-OF-WAY’ .. - 

The purpose of this letter is to notify you of a change to our remediation plans for the I-80 right-of- 
way property which we have included as part of our Phase 1 vicinity property remedial action effort, 

_- 

- 

As you know, the eastbound right-of-way for I-80 is immediately adjacent to the Long Valley and 
Branca Court vicinity properties in Lodi, New Jersey. Our original plan for FY96 was to remediate 
the entire length of the I-80 right of way concurrently with the Long Valley properties. However, as 
we started field implementation of these remedial efforts, the I-80 right-of-way work became 
increasing difficult causing us to slightly alter our plans. 

We have successfully remediated the portion of the I-80 right-of-way which abuts the Long Valley 
- properties. Due to safety concerns for the remainder of the I-80 property, we have chosen to delay 

further remedial action until the Branca Court properties are remediated. The primary concerns with 
completing the I-80 work this FY are lack of sufficient road shoulder for soil removal from the 

- interstate itself and lack of access across the culvert to remove soil via the Long Valley properties. 
Branca Court remediation is currently being planned for FY97, and we have sufficient access to 
remove the remaining I-80 soils via the Branca Court properties. 

- 

- 

The enclosed figure for the I-80 right-of-way illustrates the remediation efforts which have been 
completed in FY96 and the areas of contamination that are scheduled for remediation in FY97. If you 
have any questions about our current approach, please contact me at (423) 576-5724. 

Sincerely, - &fl. c- 
- 

cc: Donna GafIlgan, NJDEP 

Susan M. Cange, Site Manager 
Former Sites Restoration Division 

- 
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